COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2007

ESTIMATE SUMMARY 09:17:03
CONTID: C14890 ESTIMATE NO: 0014 PROG SPEC YR:2005
PCN: 14890-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 275.( DAYS TIME ALLOW: 360 WORK DAYS
US 285: 2 Bridges West of C470 PERCENT TIME: 76.39 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: BR 2854-105
US 285: 2 Bridges west of C470
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/09/2007 DATE TIME STARTED 09/05/2006
18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN
DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED
AURORA Cco 80011 303-363-1000 DATE NOTICE TO PROCEED 09/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,849,343.18 PARTICIPATING $ 4,788,702.05 $ 340,179.79
AWARD PROJECT AMT: $  5,117,945.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.87% TOTAL EARNINGS 4,788,702.05 340,179.79
FUNDS AVAILABLE: $ 1,060,641.13 STOCKPILED MATERIALS 7,390.37 -120.81
GROSS EARNINGS 4,796,092.42 340,058.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -76,769.18 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,719,323.24 340,058.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,719,323.24 340,058.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340,058.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
61,000.00000 1.000 61,000.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 6,798.000 6,748.000
SY 50.000 195.00
3.90000 6,798.000 26,512.20
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,004.000 0.000
Sy 0.000 0.00
3.10000 0.000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 31,159.000 15,621.000
SF 15,538.000 15,538.00
1.00000 31,159.000 31,159.00
0025 202-01130 REMOVAL OF GUARDRAIL TYPE 3 3,362.000 2,529.000
LF 0.000 0.00
3.00000 2,529.000 7,587.00
0030 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,728.500 1,728.500
LF 0.000 0.00
13.00000 1,728.500 22,470.50
0031 900-00014  ADDED ITEM (LUMP SUM)/ REMOVAL OF GUARDRAIL TYPE 4 1.000 0.000
(SPECIAL)/ CMO #13
L s 1.000 2,796.83
2,796.83000 1.000 2,796.83
0035 202-01300 REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
135.00000 1.000 135.00
0037 202-00035 REMOVAL OF PIPE / CMO # 06 223.000 223.000
LF 0.000 0.00
15.00000 223.000 3,345.00
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 623.000 0.000
cy 420.000 10,920.00
26.00000 420.000 10,920.00
0045 203-00400 ROCK EXCAVATION 170.000 7.110
cy 0.000 0.00

26.00000 7.110 184.86
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 203-01500 BLADING 50.000 1.000
HOUR 18.000 2,790.00
155.00000 19.000 2,945.00
0055 203-01555 DOZING (LANDSCAPING) 50.000 0.000
HOUR 7.000 1,190.00
170.00000 7.000 1,190.00
0060 203-01597 *POTHOLING 100.000 26.000
HOUR 0.000 0.00
175.00000 26.000 4,550.00
0065 203-01620 *SWEEPING 100.000 16.500
HOUR 4.000 340.00
85.00000 20.500 1,742.50
0070 203-02330 LABORER 50.000 36.500
HOUR 2.000 88.00
44.00000 38.500 1,694.00
0075 206-00000 STRUCTURE EXCAVATION 977.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0085 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000
cY 0.000 0.00
15.50000 0.000 0.00
0090 207-00205 TOPSOIL 2,400.000 356.000
cy 0.000 0.00
12.00000 356.000 4,272.00
0095 208-00002 *EROSION LOG (12 INCH) 938.000 578.000
LF 360.000 4,320.00
12.00000 938.000 11,256.00
0100 208-00011 *EROSION BALES (WEED FREE) 100.000 69.000
EACH 0.000 0.00

25.00000 69.000 1,725.00
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00020 *SILT FENCE 3,800.000 3,487.000
LF 0.000 0.00
3.00000 3,487.000 10,461.00
0110 208-00040 *CHECK DAM 20.000 20.000
EACH 0.000 0.00
600.00000 20.000 12,000.00
0115 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 3.000
EACH 4.000 6,000.00
1,500.00000 7.000 10,500.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 14.000 13.000
EACH 0.000 0.00
400.00000 13.000 5,200.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000
EACH 0.000 0.00
1,500.00000 9.000 13,500.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.820
L S 0.130 910.00
7,000.00000 0.950 6,650.00
0135 208-00300 TEMPORARY BERMS 172.000 59.000
LF 0.000 0.00
17.00000 59.000 1,003.00
0140 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0145 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 4.100 0.800
ACRE 3.300 5,709.00
1,730.00000 4.100 7,093.00
0155 213-00002 *MULCHING (WEED FREE HAY) 2.900 0.600
ACRE 2.300 1,495.00
650.00000 2.900 1,885.00
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00061 *MULCH TACKIFIER 550.000 100.000
1B 450.000 900.00
2.00000 550.000 1,100.00
0165 214-00222 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0170 214-00507 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 9.000 0.000
ONLY)
EACH 0.000 0.00
300.00000 0.000 0.00
0175 216-00037 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 1,280.000
SY 4,437.000 9,761.40
2.20000 5,717.000 12,577.40
0180 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 751.000
cy 674.000 15,839.00
23.50000 1,425.000 33,487.50
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 97.730 54.920
TON 42.810 7,277.70
170.00000 97.730 16,614.10
0190 403-00800 *EMERGENCY POTHOLE REPAIR 10.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0195 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 902.000 883.550
TON -371.000 -46,375.00
125.00000 512.550 64,068.75
0200 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 3,578.700
TON 79.590 7,242.69
91.00000 3,658.290 332,904.39
0205 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 577.170 385.890
TON 191.280 22,953.60
120.00000 577.170 69,260.40
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 696.000
GAL 97.000 291.00
3.00000 793.000 2,379.00
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 504-04410 *BLOCK FACING 3,103.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0220 506-00206 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 0.000
cy 10.000 1,550.00
155.00000 10.000 1,550.00
0225 506-00212 RIPRAP (12 INCH) 165.000 152.000
cy 13.000 780.00
60.00000 165.000 9,900.00
0230 507-00000 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0235 601-01050 *CONCRETE CLASS B (WALL) 18.500 0.000
cy 0.000 0.00
366.00000 0.000 0.00
0240 602-00000 *REINFORCING STEEL 476.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0241 900-00012 ADDED ITEM (FOOT)/ INSTALL FRENCHDRAIN/ CMO #14 78.000 0.000
LF 78.000 1,621.97
20.79449 78.000 1,621.97
0242 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL STORM SEWER WORK/ 1.000 0.000
CMO # 16
LS 1.000 3,782.00
3,782.00000 1.000 3,782.00
0245 603-01240 24 INCH REINFORCED CONCRETE PIPE 735.000 414.000
LF 0.000 0.00
67.00000 414.000 27,738.00
0250 603-01360 36 INCH REINFORCED CONCRETE PIPE 762.000 326.000
LF 0.000 0.00
89.00000 326.000 29,014.00
0255 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

700.00000 1.000 700.00
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
820.00000 4.000 3,280.00
0265 603-50012 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 427.500
LF 0.000 0.00
44.00000 427.500 18,810.00
0266 603-10180 18 INCH CORRUGATED STEEL PIPE / CMO # 12 49.000 0.000
LF 49.000 2,666.58
54.42000 49.000 2,666.58
0267 603-30018 18 INCH STEEL END SECTION / CMO # 12 2.000 0.000
EACH 2.000 648.50
324.25000 2.000 648.50
0268 603-10240 24 INCH CORRUGATED STEEL PIPE / CMO # 12 32.000 0.000
LF 32.000 2,640.00
82.50000 32.000 2,640.00
0269 603-30024 24 INCH STEEL END SECTION / CMO # 12 3.000 0.000
EACH 3.000 1,885.50
628.50000 3.000 1,885.50
0270 604-00305 INLET TYPE C (5 FOOT) 6.000 5.500
EACH 0.000 0.00
2,300.00000 5.500 12,650.00
0275 604-00550 INLET TYPE D (SPECIAL) 2.000 0.900
EACH 0.000 0.00
7,300.00000 0.900 6,570.00
0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0285 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.900
EACH 0.000 0.00
2,600.00000 0.900 2,340.00
0290 604-31000 MANHOLE BOX BASE (SPECIAL) 2.000 0.000
EACH 0.000 0.00

6,300.00000 0.000 0.00
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PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 604-31010 MANHOLE BOX BASE (10 FOOT) 5.000 2.700
EACH 1.000 6,500.00
6,500.00000 3.700 24,050.00
0300 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 2,456.000
LF 0.000 0.00
17.50000 2,456.000 42,980.00
0305 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,919.000 0.000
LF 1,919.000 89,233.50
46.50000 1,919.000 89,233.50
0310 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0315 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0320 607-11525 *FENCE (PLASTIC) 1,000.000 955.000
LF 0.000 0.00
4.00000 955.000 3,820.00
0325 607-53143 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0330 609-60011 *CURB TYPE 6 (SECTION M) 2,495.000 2,495.000
LF 0.000 0.00
12.50000 2,495.000 31,187.50
0335 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE II) 15.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0345 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000
LF 0.000 0.00
26.00000 390.000 10,140.00
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CAT NO0200 ROADWAY

0350 613-10000  *WIRING FOR UTIL RELOC 1.000 1.000
Ls 0.000 0.00
3,000.00000 1.000 3,000.00
0355 614-00011  *SIGN PANEL (CLASS I) 40.000 0.000
SF 26.000 832.00
32.00000 26.000 832.00
0360 614-00013  *SIGN PANEL (CLASS III) 60.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0365 614-01583  *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 11.000 0.000
EACH 8.000 8,000.00
1,000.00000 8.000 8,000.00
0370 615-00030  EMBANKMENT PROTECTOR TYPE 3 9.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0375 625-00000  CONSTRUCTION SURVEYING 1.000 0.800
Ls 0.150 8,550.00
57,000.00000 0.950 54,150.00
0380 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
385,000.00000 1.000 385,000.00
0385 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.700
Ls 0.300 2,400.00
8,000.00000 1.000 8,000.00
0390 627-00005  *EPOXY PAVEMENT MARKING 316.500 236.500
GAL 80.000 7,440.00
93.00000 316.500 29,434.50
0395 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 359.000
GAL 11.000 297.00
27.00000 370.000 9,990.00
0400 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,257.000 0.000
SF 1,257.000 13,827.00

11.00000 1,257.000 13,827.00
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0405 630-00000 *FLAGGING 4,283.500 3,784.000
HOUR 499.500 10,989.00
22.00000 4,283.500 94,237.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 166.000
DAY 1.000 66.00
66.00000 167.000 11,022.00
0415 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 219.000
DAY 21.000 10,353.00
493.00000 240.000 118,320.00
0420 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.700
EACH 0.000 0.00
800.00000 2.700 2,160.00
0425 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
250.00000 9.000 2,250.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 27.000
EACH 0.000 0.00
100.00000 27.000 2,700.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 53.100
EACH 0.000 0.00
120.00000 53.100 6,372.00
0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400
EACH 0.000 0.00
130.00000 5.400 702.00
0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 785.000 706.500
SF 0.000 0.00
22.00000 706.500 15,543.00
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
14,000.00000 5.400 75,600.00
0455 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 0.000 0.00

1,000.00000 1.800 1,800.00
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CAT NO0200 ROADWAY
0460 630-80360 *DRUM CHANNELIZING DEVICE 400.000 192.600
EACH 0.000 0.00
50.00000 192.600 9,630.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 7,450.000 6,435.900
LF 0.000 0.00
15.00000 6,435.900 96,538.50
0466 630-80378 GLARE SCREEN (TEMPORARY) / CMO # 07 1,458.000 1,312.200
LF 0.000 0.00
15.53000 1,312.200 20,378.47
0470 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
15.00000 180.000 2,700.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
1,350.00000 0.000 0.00
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.800
(TEMPORARY)
EACH 1.800 11,700.00
6,500.00000 3.600 23,400.00
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
30,000.00000 1.800 54,000.00
0486 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF UNSUITABLE MATERIAL/ 1.000 1.000
CMO # 10
LS 0.000 0.00
9,961.00000 1.000 9,961.00
0487 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY ROADWAY WIDENING/ CMO 1.000 1.000
# 11
LS 0.000 0.00
3,026.00000 1.000 3,026.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA -234.460 -234.46
1.00000 -234.460 -234.46
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0500 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70034 F/A BLASTING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 0.000
FA -2,538.030 -2,538.03
1.00000 -2,538.030 -2,538.03
0525 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0526 218-00000 NOXIOUS WEED MANAGEMENT / MCR # 02 0.660 0.660
LS 0.000 0.00
1,310.00000 0.660 864.60
0527 630-00003 UNIFORMED TRAFFIC CONTROL /CMO # 03 49.500 49.500
HOUR 0.000 0.00
73.50000 49.500 3,638.25
0528 900-00007 ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,126,670.67 $ 253,171.785% 2,202,479.81
CAT NO0300 STRUCTURE F-16-SH

0530 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

36,000.00000 1.000 36,000.00
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CAT NO0300 STRUCTURE F-16-SH
0535 203-00400 ROCK EXCAVATION 306.000 306.000
cy 0.000 0.00
26.00000 306.000 7,956.00
0540 206-00000 STRUCTURE EXCAVATION 1,008.000 675.000
cY 0.000 0.00
9.00000 675.000 6,075.00
0545 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,142.000 1,142.000
cy 0.000 0.00
16.50000 1,142.000 18,843.00
0550 206-00200 STRUCTURE BACKFILL (CLASS 2) 27.000 27.000
cY 0.000 0.00
21.00000 27.000 567.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 1,142.000
cy 0.000 0.00
15.50000 1,142.000 17,701.00
0560 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
86,000.00000 1.000 86,000.00
0565 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 203.000 0.000
TON 203.000 25,375.00
125.00000 203.000 25,375.00
0570 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 345.000
LF 0.000 0.00
79.00000 345.000 27,255.00
0575 502-00460 PILE TIP 26.000 26.000
EACH 0.000 0.00
80.00000 26.000 2,080.00
0575 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0580 502-11274 STEEL PILING (HP 12X74) 898.000 819.000
LF 0.000 0.00
42.00000 819.000 34,398.00
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0014

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE F-16-SH
0580 MATERIAL ALLOWANCE H-PILE (HP 12x74 54.000
LF 0.000 0.00
29.90000 54.000 1,614.60
0581 502-11274 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 08 95.000 95.000
LF 0.000 0.00
33.60000 95.000 3,192.00
0585 507-00000 CONCRETE SLOPE AND DITCH PAVING 8.040 7.740
cy 0.300 105.00
350.00000 8.040 2,814.00
0590 515-00120 *WATERPROOFING (MEMBRANE) 1,254.000 1,206.000
SY 48.000 456.00
9.50000 1,254.000 11,913.00
0595 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 182.000
LF 0.000 0.00
120.00000 182.000 21,840.00
0600 601-03040 *CONCRETE CLASS D (BRIDGE) 630.800 626.410
cYy 4.390 1,646.25
375.00000 630.800 236,550.00
0600 MATERIAL ALLOWANCE 3" DECK PANELS 4.390
cYy -4.390 -120.81
27.51930 0.000 0.00
0601 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE SURFACE PREPARATION/ 1.000 0.000
CMO # 17
L S 1.000 1,957.00
1,957.00000 1.000 1,957.00
0605 601-40400 *STRUCTURAL CONCRETE STAIN 1,450.000 0.000
SY 1,450.000 7,250.00
5.00000 1,450.000 7,250.00
0610 601-40400 *STRUCTURAL CONCRETE STAIN 1,264.000 0.000
SY 277.000 1,385.00
5.00000 277.000 1,385.00
0615 602-00020 *REINFORCING STEEL (EPOXY COATED) 103,826.000 102,750.000
1B 1,076.000 882.32
0.82000 103,826.000 85,137.32
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PCN: 14890-BID ESTIMATE RUN 11/09/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0616 900-00007 ADDED ITEM (EACH)/ REINFORCING STEEL (COUPLER)/ CMO # 134.000 0.000
15
EACH 134.000 6,323.46
47.19000 134.000 6,323.46
0620 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 0.000
LF 138.000 6,417.00
46.50000 138.000 6,417.00
0625 606-11030 *BRIDGE RAIL TYPE 10M 287.000 287.000
LF 0.000 0.00
111.00000 287.000 31,857.00
0630 613-00200 *2 INCH ELECTRICAL CONDUIT 298.000 298.000
LF 0.000 0.00
12.00000 298.000 3,576.00
0635 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,038.000 1,038.000
LF 0.000 0.00
136.00000 1,038.000 141,168.00
0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 0.000
LF 0.000 0.00
107.81000 0.000 0.00
CAT 0300 CURRENT AMT $ 838,434.78 $ 51,676.22 % 825,244.38

CAT NO0301 STRUCTURE F-16-SG

0640 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
36,000.00000 1.000 36,000.00
0645 203-00400 ROCK EXCAVATION 10.000 0.000
cYy 0.000 0.00
26.00000 0.000 0.00
0650 206-00000 STRUCTURE EXCAVATION 340.000 340.000
cY 0.000 0.00
9.00000 340.000 3,060.00
0655 206-00100 STRUCTURE BACKFILL (CLASS 1) 936.000 936.000
cYy 0.000 0.00

16.50000 936.000 15,444.00
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PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-16-SG
0660 206-00200 STRUCTURE BACKFILL (CLASS 2) 76.000 76.000
cy 0.000 0.00
21.00000 76.000 1,596.00
0665 206-00360 MECHANICAL REINFORCEMENT OF SOIL 936.000 936.000
cYy 0.000 0.00
15.50000 936.000 14,508.00
0670 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0675 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 168.000 0.000
TON 168.000 21,000.00
125.00000 168.000 21,000.00
0680 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 402.000
LF 0.000 0.00
79.00000 402.000 31,758.00
0685 502-00460 PILE TIP 24.000 24.000
EACH 0.000 0.00
80.00000 24.000 1,920.00
0685 MATERIAL ALLOWANCE PILE TIPS 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0690 502-11274 STEEL PILING (HP 12X74) 1,047.000 845.000
LF 0.000 0.00
42.00000 845.000 35,490.00
0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 177.000
LF 0.000 0.00
29.90000 177.000 5,292.30
0691 502-11274 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 09 82.000 82.000
LF 0.000 0.00
33.60000 82.000 2,755.20
0695 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.400 7.350
cy 0.000 0.00
350.00000 7.350 2,572.50
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PROJECT: BR 2854-105 ESTIMATE NO: 0014 09:17:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-16-SG
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,078.000 1,057.000
sy 21.000 199.50
9.50000 1,078.000 10,241.00
0705 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 183.000
LF 0.000 0.00
120.00000 183.000 21,960.00
0710 601-03040 *CONCRETE CLASS D (BRIDGE) 559.530 467.920
cy 3.980 1,492.50
375.00000 471.900 176,962.50
0715 601-40400 *STRUCTURAL CONCRETE STAIN 339.000 0.000
SY 277.000 1,385.00
5.00000 277.000 1,385.00
0720 602-00020 *REINFORCING STEEL (EPOXY COATED) 87,691.000 73,451.000
1B 164.000 134.48
0.82000 73,615.000 60,364.30
0725 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 0.000
LF 118.000 5,487.00
46.50000 118.000 5,487.00
0730 606-11030 *BRIDGE RAIL TYPE 10M 243.000 241.000
LF 0.000 0.00
111.00000 241.000 26,751.00
0735 613-00200 *2 INCH ELECTRICAL CONDUIT 243.000 209.000
LF 0.000 0.00
12.00000 209.000 2,508.00
0740 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 5,941.000
SF 0.000 0.00
43.00000 5,941.000 255,463.00
0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 0.000
LF 0.000 0.00
36.66000 0.000 0.00
CAT 0301 CURRENT AMT $ 869,564.07 $ 29,698.48 S 797,567.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALLS F-16-DF,-DG,-DH, -DI
0745 203-00400 ROCK EXCAVATION 817.000 817.000
cYy 0.000 0.00
26.00000 817.000 21,242.00
0750 206-00000 STRUCTURE EXCAVATION 12,093.000 12,093.000
cy 0.000 0.00
9.00000 12,093.000 108,837.00
0755 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 13,798.000
cYy 0.000 0.00
16.50000 13,798.000 227,667.00
0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 0.000
cy 0.000 0.00
0.50723 0.000 0.00
0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 9,196.000 9,196.000
cYy 0.000 0.00
15.50000 9,196.000 142,538.00
0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000
cy 0.000 0.00
6.02892 0.000 0.00
0765 206-01783 *SHORING (AREA 3) 1.000 1.000
Ls 0.000 0.00
39,000.00000 1.000 39,000.00
0770 206-01784 *SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0771 900-00012  ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 29.000 29.000
04
LF 0.000 0.00
306.00000 29.000 8,874.00
0775 504-04410 *BLOCK FACING 26,226.000 25,701.000
SF 525.000 5,512.50
10.50000 26,226.000 275,373.00
0775 MATERIAL ALLOWANCE BLOCK FACING -0.033
SF 0.000 0.00
0.30627 -0.033 -0.01
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI
0780 601-01050 *CONCRETE CLASS B (WALL) 142.600 118.650
cYy 0.000 0.00
366.00000 118.650 43,425.90
0785 602-00000 *REINFORCING STEEL 5,615.000 5,615.000
LB 0.000 0.00
2.75000 5,615.000 15,441.25
0785 MATERIAL ALLOWANCE REINFORCING STEEL 2,548.983
LB 0.000 0.00
0.17006 2,548.983 433.48
CAT 0302 CURRENT AMT § 956,704.85 $ 5,512.50 % 912,831.62
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0790 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0795 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,968.81000 1.000 20,968.81
0800 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT § 57,968.81 $ 0.00s 57,968.81
PROJECT TOTAL CURRENT AMT § 5,849,343.18 $ 340,058.98 % 4,796,092.42



